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 UBL LCSC Work Plan


Work Plan for LCSC Members

	Date Due
	Status Comments
	Description of Work

	16 August 2002 – LSC Meeting
	DONE
	New Release Ready – Distribution of Package, started this week.

	13 August 2002 – teleconference
	DONE
	Preparation for Release 0p65

	20 August 2002 - teleconference
	DONE
	Release Review 0p65

	27 August 2002 – teleconference
	DONE
	Release Review 0p65

	3 September 2002 – teleconference
	DONE
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	4 Septemeber 2002 – teleconference
	DONE
	Part two of the Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	10 September 2002- teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	11 September 2002 – teleconference
	
	Joint teleconference with NDR to discuss issues pertaining to modeling and containership.

	17 September 2002 – teleconference
	
	

	24 September 2002 – teleconference
	
	

	25 September 2002 – Deadline for comments on 0p65 Release
	
	

	1 Oct – 4 Oct, Face to Face, Burlington, MA
	
	Highlights for Agenda:  Comments for 0p65




Action Items for LCSC Members

	Action Item
	Status
	Due by
	Assignments

	Waiting on Transportation group for their input.
	
	
	Sue – QA Definitions by the 9th.

Transportation stuff and structures – sue will do what she can.

	Context columns and the population of them.
	
	
	


[image: image1.jpg]